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PROJECT OVERVIEW:
¢ Project summary from original grant application
o The Tualatin Hills Nature Park, located in Beaverton, Oregon, is
requesting $5,040 to restore degraded, native plant community diversity
and structure in the West Woods portion of the Park. The Woods are a
mosaic of western redcedars, ash-forested wetlands, and Beaverton
Creek’s riparian zone. We intend to create contiguous habitat for wildlife
by decommissioning “illegal” trails by planting native vegetation,
preserving existing habitat by improving trails, and enhancing community
links to citizens and groups through educational programs and
involvement in the restoration.

e Revisions made to original grant goals

o When we began implementing this project we soon came to realize that in
the initial evaluation of the area we overlooked several problems that have
surfaced along the property boundaries with the Wood Creek Apartments
(the neighbor to the south in this section of the Park.) These issues
included people still using the unofficial trails to access the park, a non-
native plant species originating from one of many dump sites that were
uncovered when Himalayan blackberry removal began, an invasive seed
source on the other side of the fence, and a continuous source of garbage.
The need to resolve these issues in order to achieve our overall project
goals has encouraged us to reprioritize some of our efforts.

o The grant application included purchase of a water tank/trailer to help
establish plantings in remote areas. The initial purchase was of a 25-
gallon spray tank on wheels. This product’s small size and weak pump,
proved more of a hindrance than a solution to getting plants established.
Once travel time moving the trailer to the watering site via a utility vehicle
was factored in, it took over six hours to thoroughly water the first years’
plantings. A volunteer has since helped us develop a custom watering
system that transports 50 gallons of water at a time and delivers it via a
12-volt vehicle battery. We have attempted to schedule our plantings as
early as possible during the dormant season, preferably in November, so
that the plants can become well established before the dry season. Ideally
this will reduce and in some cases eliminate the need to water most
plantings.

o Annual invasives have become an issue as we have removed woody
invasives and loosened the soil during invasive removal and planting
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activities. In this last year we have tried to spread the seeds of native

. pioneer species to deter this invasive reintroduction. The results of this
effort are not yet evident. We have also focused the work of our young
volunteers on pulling these non-native annual species.

ACCOMPLISHMENTS:
¢ Invasive removal

o Volunteers, episodic and a few dedicated regulars have done a majority of
the invasive removal that has been completed as part of this restoration
project.

o We focused our efforts on removing English ivy, Himalayan blackberries,
the garden escapee lamium “yellow archangel” (Lamium galeobdolon),
teasel, wall lettuce, and English holly. We removed large monocultures of
blackberry along the southern edge of the project area by knocking down
the brambles and hand digging the root balls. We also cut ivy off of
dozens of trees and heavily thinned out the population that was growing
prostrate to a much-reduced density.

¢ Trail maintenance
o The Beaverton Optimist Club along with other volunteers built the Ash
Trail boardwalk and created gravel transition ramps to the boardwalks.
Local firms donated design services and permits for the boardwalk project.
. o Staff continues to monitor the trail surfaces and apply new layers of wood
chips to keep the surfaces in good condition.

e Plantings

o Plantings within the West Woods have been especially effective in
deterring off-trail usage in conjunction with the temporary fencing. We
purposefully worked to get new plantings established in bare areas near
the official trails, creating dense vegetation patches that in turn discourage
park visitors from cutting across areas not intended as trails.

o With each planting we used plastic, waterproof labels (purchased from
Gardenware of Cannon Beach, Oregon) that were printed on our office
laserjet printers to label the individual plants. These labels have proven to
be fade-resistant and weather proof, but not vandal proof. Many of them
have been pulled off of the plants and discovered in various locations
around the park. The labels have been effective in monitoring which
plantings were most successful based on when they were planted as well
as the size and source of the plant material.

e Trail obliterations/Protective fencing
o Nature Park staff and volunteers installed five foot tall protective fencing
that consists of wire mesh and metal fence posts. We made sure that the
installed fence extended past the area where there was obvious off-trail
. use. The fence sections were installed in seven locations where people
were cutting corners and using unofficial trails, and creating disturbances
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in what would otherwise be continuous wildlife habitat. The fencing has
proved to be very effective, and the plants placed to obliterate the trail are
successfully establishing themselves. We were able to remove a third of
the fencing within two years of placing it, and then we recycled it to use in
other areas of the park for the same purpose.

¢ Public education/Outreach

o A continuing challenge regarding making this project a long-term success
has been our efforts to try to establish a positive relationship with the
neighboring apartment complex, a major source of garbage and weed
seeds entering the adjacent section of the project site. (See area “D” on site
map.) Ownership of the complex has changed hands at least once during
this project and the onsite management staff has turned over several times.
We have worked hard to be better neighbors, keeping plants from growing
through the fence onto their property by establishing a clear space two feet
in from the fence. This spring they have started mowing down the weed
species on their side of the fence and have made somewhat of an effort to
keep the garbage cleaned up, so that it does not get blown under the fence
as was often happening in the past.

o A variety of organizations from throughout the community have been
involved in trail maintenance and restoration activities throughout the
length of this project. Beaverton Optimists were a key component to
getting the boardwalk constructed on the Ash Trail. (A full list of the
organizations who have been represented at the volunteer events are
included on the Volunteer Hour Time Log). Several of our trained
Stewardship Leaders (volunteers who have been trained to lead restoration
projects) have really taken pride in the grant project, and have taken it
upon themselves to educate other volunteers and visitors about our efforts
in the West Woods.

o A very successful program that we established has been an in-house
partnership with our grade school age summer camp program, Nature
Explorers Camp. Each Friday during the summer the camp counselors led
these children on a one to two hour volunteer project. They pulled wall
lettuce and lamium in addition to helping with the labeling of restoration
plantings. The children were excited to get involved in a restoration
project and their work and enthusiasm has been an evident part of our
restoration efforts.

ONGOING TASKS:
e Invasive removal

o Although we have removed a majority of the invasives in the project area,
efforts will still continue, especially along the park boundaries, where a
plentiful non-native seed bank remains.

o Invasive small tree species did not get the attention that we had originally
planned to give them during the implementation of this project. We will
begin treating English holly, English hawthorn, and non-native cherry
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species that are more than 1.5 inches in diameter this fall with a drill and
herbicide treatment. During the winter we will use Weed Wrenches (tools
that we have purchased for removing Scotch broom at other sites) to
remove the smaller individuals of these species.

e Trail maintenance
o Heavy winter rains in 2006 caused damage to several lengths of the
chipped sections on Ash Trail. The Beaverton Optimists have again
committed to coordinate the necessary repairs; including edging the trails
and laying down a synthetic trail fabric under new layers of wood chips.

e Trail obliteration/Protective fencing
o We will continue to monitor the recovery of areas where unofficial trail
existed. We will also remove the remainder of the fencing when we feel
comfortable with the state of the habitat. We are also prepared to reinstall
fencing in any areas where unofficial trails begin to redevelop.

ATTACHMENTS:

e Budget: This spreadsheet outlines what money was spent towards this project
over the last three years and what the source of the funding was for each
individual purchase.

e Project Schedule: The schedule shows the progressive steps that we have
completed to facilitate the grant project.

e Volunteer Hours: This time log shows the activities that volunteers participated
in as related to the project, organizations that were represented by volunteers, and
the value of their time. This value has been adjusted from our previous reports to
represent the value given by Independent Sector (www.independentsector.org).

e Staff Hours: This chart shows which staff members logged time, what they were
doing in relation to the project, and what the value of their time was according to
their current pay rate from the Tualatin Hills Park and Recreation District.

¢ Project Site Map: A map of the area lays out where the major restoration efforts
were focused within the project site.

e Photo Point Monitoring: Included are photo points for sixteen sites within the
project area, demonstrating the progress that the project has made. Some photos
were lost to a computer malfunction, so gaps exist.
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PROJECT SCHEDULE

SEASON TASK
Summer 2004 | * Watering

*Care and weeding around plantings
Fall 2004 * Watering

* Recruit volunteers for invasive removal and planting.

* Invasive removal

* Planting phase 2 - more extensive

* Monitoring

* Care and weeding around plantings

Winter 2004-5

* Finish planting phase 2

* Invasive removal

* Care and weeding around plantings

Spring 2005

* Watering as needed

* Monitoring

* Care and weeding around plantings

Summer 2005

* Watering

* Continue outreach to neighborhood businesses and organizations

* Care and weeding around plantings

* Invasive removal

Fall 2005

* Watering

* Additional and replacement plantings

* Monitoring

* Care and weeding around plantings

* Invasive removal

Winter 2006

* Invasive removal

* Care and weeding around plantings

Spring 2006

* Invasive removal

* Monitoring

* Care and weeding around plantings

Summer 2006

* Watering

* Invasive removal

* Write/submit final report




VOLUNTEER HOURS

Time Log
Date Numberof | Organizations | Activity Total |Value per| Extended
| volunteers | represented Hours | hour | Value
09/10/03 | 57 George Fox Invasive plant removal 342 | $1719 | $5,878.98
09/13/03 22 Intel, SOLV Invasive plant removal, $17.19 $1,512.72
i L Garbage
~ 10/23/03 25 Merlo HS | Invasive plant removal 75 | $17.19 | $1,289.25
- 11/16/03 9 PCC Planting 265 | $17.19 $455.54
01/25/04 | 3 _Planting 105 | $17.55 | $184.28
01/26/04 | 8 o A o Planting 32 | $1755 | $561.60
02/21/04 42 l Nike, PCC, Cub nvasive plant removal, 168 $17.55 $2,948.40
| Scouts, Beaverton Garbage
‘ Nazarene, Aloha HS,

ol I ) SOLV I
- 02/22/04 | 10 ~_ AlohaHS Invasive plant removal 40 | $17.55 $702.00
02/27/04 18 Merlo HS | Invasive plantremoval| 72 $17.55 | $1,263.60
03/13/04 11 Valley Catholic HS, | Invasive plant removal 32 $17.55 $561.60

w0 Aloha HS _
03/20/04 | 12 1y Invasive plant removal 215 $17.55 | $377.33
03)27/04 | 1 | _Planting 2. 0|1 50755 | T w0
04/24/04 61 IBM, Starbucks, | Invasive plant removal 244.0 $17.55 | $4,282.20
McCallister College
Alumni, Xerox, PAC,
Valley Catholic HS,
_ _ Aloha HS Lt d| |
_ 04/25/04 B d ___|Invasive plantremoval| 18 | $17.55 | $315.90
- 09/14/04 ¢ 8 | WestviewHS  |Invasive plantremoval| 23 $17.55 | $403.65
10/16/04 6 | | Invasive plant removal 21 | $17.55x] /536855
10/17/04 10 | Southridge HS, | Invasive plant removal 60 | $17.55 $1,053.00
| ‘ Conestoga MS - ' il
11/21/2004 | 9 | Metro, Southridge Planting 35 $17.55 $614.25
, HS
1/23/2005 7 Southridge HS, | Invasive plant removal 27 $487.08
gy Beaverton HS ' $18.04 |
2/19/2005 18 iSouthridge HS, PSU, |Invasive plant removal; 61 $1,100.44
j_ _ Lo SPCE: Planting ) $18.04 -
519/2006 3 | Starbucks Invasive plant removall 9 | $18.04 $162.36
6/18/2005 28 Sunset Presbyterian | Invasive plant removal| 158 $18.04 | $2,850.32
6/25/2005 36 NP Nature Explorer's| Invasive plant removal 60 $1,082.40
_ Camp $18.04
7/16/2005 | 6 Southridge Invasive plant removal 22 $18.04 $396.88
8/20/2005 4 Invasive plant removal 16 $18.04 $288.64
8/21/2005 | 14 Reed College Invasive plant removal 34 $18.04 | $613.36
9/7/2005 ! 27 George Fox | Invasive pIani removal 130.5 | $2,354.22
el st _University _ 4 $18.04 |
9/17/2005 ] 4 |Un|ver5|ty of Portland| Invasive plant removal 16 $288.64
$18.04
9/18/2005 i 4 |University of Portland, Invasive plant removal 16 A $288.64
| | $18.04 |
'10/16/2005 30 |St. Juan Diego Youth| Invasive plant removal 120 ‘ ‘ $2,164.80
" ot N 1 - | Group ) 1 __I_$18.04 i _¥_
11/20/2005 | 4 | Planting 12 | $18.04 $216.48
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VOLUNTEER HOURS

Time Log
1/21/2006 | 5 Southridge HS | Planting _ 20 | $18.04 | $360.80
1/22/2006 | 4 EE ‘ Invasive plant removal 16 | $18.04 | $288.64
2112/2006 & - ~|Invasive plant removal | 20 | $18.04 | $360.80
2/18/2006 | 14 We?tvielv_ HS |Invasive plantremoval,  54.5 'l $18.04 T - $983.18
_4/22@)6 13 | SOLV Invasive plant removal | 52 I_ $18.04 ;__ - $938.08
Merlo HS; Portland |Invasive plant removal; | $865.92
5/6/2006 12 State University | Garbage 48 . $18.04 |
6/17/2006 | 3 Nike Invasive plantremoval| 12 | $18.04 | $216.48
6/18/2006 | 4 [  Invasive plantremoval| 16 | $18.04 | $288.64
| 'NP Nature Explorer's i $649.44
6/23/2006 . 3% |  Camp Invasive plant removal 36 . $18.04 |
| NP Nature Explorer's | $649.44
7/14/2006 | 3 |  Camp | Invasive plant removal 36 ‘ $18.04 |
NP Nature Explorer's | |  $649.44
 7/21/2006 L Camp Invasive plant removal 36 | $1804
'NP Nature Explorer's| ' | $649.44
~ 7/28/2006 ! 36 ' Camp | Invasive plant removal 36 | $18.04 | -
I | | |
| S Totals:|  2374.5 | $23,295.02_
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STAFF HOURS

Time Log
| Extended
Date | @ Name | ~ Activity - Hours | Pay Rate Value
~ 08/27/03 Elisa Joy Payne  |Evaluating and planning 25 $17.00 | $42.50
- 08/27/03 'Ben Pettitt Evaluating and planning | 25 | $17.00 | $42550
09/03/03 |_Eﬂ§ﬂy Payne Evaluating and planning . 15 | $17.00 ‘ $25.50
09/03/03 |Julie Reilly Evaluating and planning 1.5 $23.40 | $35.10
~ 09/08/03 |Elisa Joy Payne Outreach h 1.0 | $17.00 | $17.00
~ 09/09/03 |Ben Pettitt Monitoring 2.0 $17.00 | $34.00
09/10/03 |Bruce Barbarasch Volunteer supervision 2.5 $26.70 | $66.75
09/10/03 |Ben Pettitt ~ |Volunteer supervision 5.0 $17.00 | $85.00
09/10/03 |E||sa Joy Payne 'Volunteer supervision 5.0 $17.00 | $85.00
09/10/03 Sean ‘Nystrom Project preparation 5.0 $11.00 = $55.00
~ 10/16/03 | Bruce Barbarasch  |Evaluating and planning 1.0 | $26.70 @ $26.70
10/17/03 |Ben Pettitt Evaluating and planning 2.0 $17.00 | $34.00
10/17/03 | Julie Rellly Evaluating and planning 20 $23.40 $46.80
10/17/03 |Joan Andersen-Wells |Evaluating and planning 2.0 $30.00 $60.00
| 10/17/03 |Bruce Barbarasch Evaluating and planning .20 | $26.70 | $53.40
10/18/03 |Ben Pettitt Volunteer supervision 50 | $17.00 $85.00
| 10/18/03 |Nick Beatz Project preparation P Yol s $11.00 $16.50 |
10/19/03 | Elisa Joy Payne Volunteer supervision | 5.0 | $17.00 @ $85.00
10/24/03 |Ben Pettitt Volunteer supervision | 5.0 $17.00 $85.00
| 11/01/03 Nick Beatz Trail construction/maintenance | 6.0 | $11.00 | $66.00
11/14/03  Ben Pettitt Fence installation 25 $17.00 | $42.50
11/14/03 |Bruce Barbarasch Fence installation 25 | $26.70 | $66.75
| 11/16/03 |Elisa Joy Payne Volunteer supervision 5.0 $17.00 | $85.00
12/05/03 |Ben Pettitt Monitoring | 10 $17.00 | $17.00
12/09/03 |Ben Pettitt [Monitoring | 15 $17.00 = $25.50
12/11/03 |Nick Beatz Invasive removal 2.0 $11.00 | $22.00
12/11/03 |Elisa Joy Payne |Invasive removal 4% 4 2D $17.00 | $34.00
12/23/03 | Ben Pettitt Equmment maintenance 1.0 $17.00 $17.00
01/13/04 |Nick Beatz Trail construction/maintenance 6.0 $11.00 $66.00
_01/14/04 |Nick Beatz Trail construction/maintenance 6.0 $11.00 = $66.00
01/15/04 lNICk Beatz Trail construction/maintenance 6.0 $11.00 $66.00
01/22/04 |Bruce Barbarasch Processing plants for installation 1.0 $26.70 | $26.70
01/22/04 |Nick Beatz Project preparation 20 | $11.00 $22.00
~ 01/21/04 | Nick Beatz Trail construction/maintenance 60 | $11.00 $66.00
01/23/04 |Elisa Joy Payne  |Project preparation 1.0 | $17.00 | $17.00
~ 01/23/04 | Nick Biatz ~ |Project preparation 1.0 | $11.00 $11.00
01/19/04 |Nick Beatz Trail construction/maintenance 6.0 | $11.00 $66.00
 01/24/04 |Elisa Joy Payne Volunteer supervision 50 { $17.00 | $85.00
01/25/04 |Ben Pettitt Volunteer supervision 50 | $17.00 | $85.00
01/26/04 | Bruce Barbarasch Evaluating and planning 1.5 ‘ $26.70 $40.05
01/26/04 |Ben Pettitt Evaluating and planning 1.5 | $17.00  $25.50
~ 02/04/04 |Nick Beatz Trail construction/maintenance 60 | $11.00  $66.00
02/05/04 |Elisa Joy Payne |Invasive removal 20 $17.00 = $34.00
02/05/04 |Nick Beatz [Invasive removal .20 | $11.00 | $22.00
 02/03/04 |Nick Beatz Trail construction/maintenance | 6.0 $11.00 | $66.00
02/10/04 |Nick Beatz Trail construction/maintenance | 6.0 $11.00 | $66.00
02/11/04 |Bruce Barbarasch  |Processing plants for installation | 1.0 $26.70 | $26.70
02/11/04 | Ben Pettitt Project preparation 1.0 $17.00 | $17.00
02/11/04 |Elisa Joy Payne |Project preparation 1.0 | $17.00 $17.00
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STAFF HOURS

Time Log
02/13/04 |Nick Beatz Trail construction/maintenance 6.0 | $11.00  $66.00
'02/14/04 | Elisa Joy Payne Fence installation 1.0 | $17.00 @ $17.00
~ 02/21/04 |Debbie Chittick Invasive removal 4.0 $13.00 | $52.00
~ 02/21/04  Elisa Joy Payne Volunteer supervision 5.0 $17.00 | $85.00
02/22/04 |Debbie Chittick Invasive removal 4.0 ' $13.00 | $52.00
02/22/04 |Ben Pettitt Volunteer supervision 5.0 $17.00 $85.00
02/25/04 |Elisa Joy Payne Fence installation 1.0 $17.00 $17.00
02/25/04 |NickBeatz | Fence installation |l $11.00 | $11.00
02/26/04 |Nick Beatz Invasive removal £ 2.0 $11.00 $22.00
02/26/04 |Elisa Joy Payne |Invasive removal 2.0 $17.00 | $34.00
03/10/04 |Nick Beatz |Planting 3.0 $11.00 | $33.00
03/10/04 | Ben Pettitt Planting 30 | $17.00 @ $51.00
'03/10/04 |Bruce Barbarasch Planting 3.0 $26.70 = $80.10
03/10/04 Elisa Joy Payne Plantng 3.0 | $17.00 | $51.00
03/17/04 |ElisaJoy Payne  |Fence installation 3.0 | $17.00 | $51.00
03/17/04 |Bruce Barbarasch Fence installation 30 | $26.70 $80.10
02/27/04 |Nick Beatz Invasive removal 50 | $11.00 | $55.00
02/27/04 |Elisa Joy Payne Invasive removal 5.0 $17.00 | $85.00
~ 03/13/04 |Elisa Joy Payne Volunteer supervision J 5.0 $17.00  $85.00
03/15/04 |Ben Pettitt ___|Project preparation 2.0 $17.00 $34.00
03/17/04 Elu_sa_Joy_Payne ~ |Fence installation 1.5 $17.00 | $25.50
03/17/04 |Bruce Barbarasch  |Fence installation 1.5 $26.70 | $40.05
03/27/04 |Elisa Joy Payne Planting 2.0 $17.00 $34.00
04/24/04 |Ben Pettitt Volunteer supervision 50 | $17.00 $85.00
04/24/04 |Elisa Joy Payne Volunteer supervision 5.0 $17.00 $85.00
04/24/04 |Elisa Joy Payne Project preparation 2.0 $17.00 $34.00
04/24/04 |Debbie Chittick Volunteer supervision 5.0 $13.00 $65.00
04/25/04 |Ben Pettitt Volunteer supervision 5.0 $17.00 | $85.00
05/14/04 |Elisa Joy Payne  |Fence installation 15 | $17.00 | $25.50
05/14/04 |Nick Beatz Fence installation 1.5 | $11.00 $16.50
05/17/04 |Ben Pettitt |Fence installation 1.6 | $17.00 @ $25.50
06/11/04 | Elisa Joy Payne |Evaluating and planning 1.5 $17.00 | $25.50
06/11/04 |Katie Lang Evaluating and planning 1.5 | $26.70 | $40.05 |
| 06/12/04 |Elisa Joy Payne Evaluating and planning 20 | $17.00 | $34.00
06/22/04 |Ben Pettitt Evaluating and planning ek 20 | $17.00 | $34.00
07/01/04 |Elisa Joy Payne Evaluating and planning 30 | $17.00 @ $51.00
07/02/04 |Elisa Joy Payne [Evaluating and planning 1.0 | $17.00  $17.00
~ 07/03/04 Elisa Joy Payne 'Monitoring pY 1.5 $17.00 | $25.50
07/23/04 | Elisa Joy Payne Evaluating and planning 20 $17.00 $34.00
~ 07/24/04 Elisa Joy Payne Evaluating and planning 1.0 | $17.00 | $17.00
~ 07/25/04 |Ben Pettitt Irrigation of plantings 1.0 $17.00 | $17.00
07/28/04 |Elisa Joy Payne  |Evaluating and planning 1.0 $17.00 | $17.00
07/29/04 |Elisa Joy Payne Evaluating and planning 2.0 $17.00 | $34.00
~ 07/30/04 |Elisa Joy Payne Evaluating and planning 1.0 $17.00 | $17.00
07/31/04 |Elisa Joy Payne Evaluating and planning 1.0 $17.00 | $17.00
 08/06/04 |Elisa Joy Payne 'Evaluating and planning |4 1.0 $17.00 | $17.00
08/18/04 |Elisa Joy Payne |Evaluating and planning 1.0 | $17.00 | $17.00 |
08/20/04 |Elisa Joy Payne ~|Evaluating and planning 1.0 $17.00 = $17.00
 08/21/04 |Elisa Joy Payne Evaluating and planning 2.0 $17.00 | $34.00
~ 09/04/04 | Ben Pettitt |Evaluating and planning 1.0 | $17.00 | $17.00
09/08/04 |Elisa Joy Payne Evaluating and planning 1.0 $17.00 $17.00
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STAFF HOURS

Time Log
09/10/04 |Elisa Joy Payne Evaluating and planning I 0 $17.00 | $17.00
09/18/04 | Ellsa Joy Payne Evaluating and planning ‘ 1.0 | $17.00 | $17.00
10/15/04 |Elisa Joy Payne Project preparation | 10 | $17.00 | $17.00
10/17/04 |Ben Pettitt Volunteer supervision | 50 $17.00 | $85.00
10/27/04 |Ben Pettitt 'Monitoring 1 | 40 $17.00 | $68.00
= 1109/04 | Ehsa Joy Payne | Evaluating and planning 1.0 | $17.00 $17.00
11/13/04 |Elisa Joy Payne Evaluating and planning 2.0 $17.00 $34.00 2
11/17/04 |Elisa Joy Payne  |Processing plants for installation 3.0 $17.00 | $51.00
11_/1_ 7/04 |BenPeititt ~~ |Processing plants for installation 30 | $17.00 & $51.00
11/18/04 |Elisa Joy Payne  |Processing plants for installation 1.0 $17.00 | $17.00
11/19/04 |Elisa Elisa Joy Payne Evaluating and planning 1.5 | $17.00 | $25. 50 |
11/20/04 |Elisa Joy Payne \Project preparation [ 1.0 $17.00 | $17.00 |
11/21/04 |Ben Pettitt __Volunteer supervision 50 | $17.00 T_ - $85.00
01/21/05 |Elisa Joy Payne \Project preparation 20 $17.00 | $34.00
~ 01/22/05 |Elisa Joy Payne | Volunteer supervision 5.0 $17.00 | $85.00
01/22/05 |Elisa Joy Payne Evaluating and planning 1.0 $17.00 | $17.00 |
01/23/05 |Ben Pettitt 'Volunteer supervision 50 | $17.00 $85.00
02/18/05 |Elisa Joy Payne Project preparation 1.0 $17.00 $17.00
~ 02/19/05 |Elisa Joy Payne Volunteer supervision 5.0 - $17.00 $85.00
02/25/05 |Elisa Joy Payne |Watering system construction 3.0 $17.00 $51.00
05/19/05 |Elisa Joy Payne |Project preparation 1.0 $17.00 | $17.00
05/19/05 |Elisa Joy Payne 'Volunteer ' supervision | 50 $17.00 | $85.00
~ 05/22/05 | Ben Pettitt 'Volunteer supervision 5.0 $17.00 | $85.00
~ 05/25/05 |Elisa Joy Payne  |Evaluating and planning 2.0 $17.00 | $34.00
06/13/05 |Ben Pettitt ‘Monitoring 40 | $17.00  $68.00
~ 06/17/05 |Elisa Joy Payne Project preparation 20 $17.00 = $34.00
06/18/05 |Elisa Joy Payne Volunteer supervision 8.0 $17.00 | $136.00
06/25/05 |Debbie Chittick Volunteer supervision 20 | $13.00 & $26.00
06/25/05 |Camp Staff Volunteer supervision 8.0 $10.00 = $80.00
07/15/05 |Elisa Joy Payne Evaluating and planning 20 | $17.00 @ $34.00
07/16/05 Elisa Joy Payne  |Volunteer supervision | 5.0 $17.00 $85.00
07/20/05 |Elisa Joy Payne Evaluating and planning | 25 $17.00 = $42.50
07/21/05_ Elisa Joy Payne Evaluating and planning | 45 $17.00 | $76.50
07/29/05 |Elisa Joy Payne Evaluating and planning | 30 $17.00 | $51.00
- 07/30/05 _'Elisa Joy Payne Evaluating and planning 20 $17.00 | §$34.00
08/19/05 |Elisa Joy Payne Project preparation 1.5 $17.00 @ $25.50
08/20/05 |Elisa Joy Payne | Volunteer supervision 5.0 $17.00 @ $85.00
| 08/21/05 |Ben Pettitt Volunteer supervision 5.0 $17.00 | $85.00
09/07/05 |Ben Pettitt | Volunteer supervision 6.0 $17.00 | $102.00
~ 09/07/05 |Alex Mima Invasive removal 4.0 $11.00 | $44.00
| 09/14/05 |Ben Pettitt Evaluating and planning 1.0 $17.00 | $17.00
09/14/05 |Elisa Joy Payne Evaluating and planning 0 $17.00 ! $17.00
09/17/05 |Elisa Joy Payne Volunteer supervision 5.0 $17.00 | $85.00
09/18/05 |Ben Pettitt 'Volunteer supervision 5.0 $17.00 | $85.00
10/16/05 |Ben Pettitt Volunteer supervision 5.0 $17.00 $85.00
~ 10/26/05 |Ben Pettitt Monitoring 4.0 $17.00 = $68.00
11/10/05 |Elisa Joy Payne 'Evaluating and planning 1.5 $17.00  $25.50
~ 11/11/05_|Elisa Joy Payne Processing plants for installation 5.0 $17.00 = $85.00
11/11/05 |Colin Cigarran Processing plants for installation 2.5 $11.00 | $27.50
11/12/05 |Elisa Joy Payne Processing plants for installation 1.0 $17.00 = $17.00
~ 11/14/05 |Ben Pettitt ‘Monitoring 1.5 $17.00 | $25.50
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STAFF HOURS

Time Log
~ 11/17/05 | Elisa Joy Payne Processing plants for installaton | 1.0 $17.00 | $17.00 |
| 11/19/05 |Elisa Joy Payne Processing plants for installaton | 1.5 - $17. 00_ $25.50 |
11/20/05 ‘Ben Pettitt 'Volunteer supervision | 50 $17.00 | $85.00
 11/21/05 |Ben Pettitt \Planting | 25 | $17.00 | $42.50
~ 11/26/05 |EI|sa Joy Payne Evaluating and planning | 10 | $17.00 | $17.00
12/09/05 Ellsa Joy Payne Trash removal 15 | $17.00 | $25.50
12/09/05 |Colin Cigarran | Trash removal 1 | 15 | $11.00 $16.50
12/09/05 |Charlie Nappi Trash removal 1.5 | $11 $11.00 | $16.50
~ 01/20/06 |Elisa Joy Payne Project preparation 1.0 $17.00 | $17.00
01/21/06 |Elisa Joy Payne Volunteer supervision | 50 | $17.00 $85.00
01/22/06 |Ben Pettitt Volunteer supervision | 50 | $17.00 $85.00
| 02/12/06 BenPettitt ~ |Volunteer supervision | 50 | $17.00 $85.00
02/18/06 |Elisa Joy Payne  |Volunteer supervision . 50 | $17.00 | $85.00
04/22/06 |Elisa Joy Payne Volunteer supervision e | $17.00 | l $85.00
05/06/06 |Elisa Joy Payne Volunteer supervision | 5.0 _Jﬂ? 00 | $85.00
| 06/17/06 |ElisaJoy Payne  |Volunteer supervision 50 | $17.00 @ $85.00
06/18/06  Ben Pettitt Volunteer supervision 50 | $17.00 | $85.00
06/20/06 |Ben Pettitt ~ |Monitoring u 40 | $17.00 | $68.00
06/21/06 |Elisa Joy Payne |Invasive removal B | 20 | $17.00 | $34.00
| 06/21/06 | Charlie Nappi [Invasive removal 20 | $11.00 | $22.00
06/22/06 Elisa Joy Payne Project preparation .20 $17.00 | _$34 00
06/23/06 |ElisaJoy Payne  |Volunteer supervision | 20 | $17.00 | $34 .00
06/23/06 |Camp Staff ~|Volunteer supervision 80 | $10.00 | $80.00
06/29/06 |Elisa Joy Payne Watering system construction 40 | $17.00 'l $68.00 |
06/30/06 |Elisa Joy Payne ‘Watering system construction 15 | $17.00 = $25.50 |
07/01/06 Elisa Joy Payne Evaluating and planning 2.0 $17.00 | $34.00 |
~ 07/08/06 Elisa Joy Payne Evaluating and planning [ 20 $17.00 | $34.00
07/14/06 |Camp Staff | Volunteer supervision 6.0 | $10.00 | $60.00
~ 07/21/06 |Camp Staff Volunteer supervision 6.0 | $10.00 | $60.00
07/22/06 |Elisa Joy Payne Irrigating . 30 | $17. 00 $51.00
07/28/06 |Camp Staff ~ |Volunteer supervision 6.0 | $10 $60.00
|
— | _ [Totals = 5450 | [ $8,629.25
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. West Woods Photo Point #1

Illegal trail off of the Service Berry trail just above the bench on the
West of the Big Pond.
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. West Woods Photo Point #2

Illegal trail off of the Ash trail.




. West Woods Photo Point #3

Illegal trail at the intersection of Service Berry and Cedar Grove.




. West Woods Photo Point #4

Illegal trail off of Ash trail.




. West Woods Photo Point #5

Illegal trail off of Ash trail.
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. West Woods Photo Point #6E

Taken from an intersection in the Ash Swale located about 100 feet
from photo point #4. Shoot facing East.




. West Woods Photo Point #6 W

Taken from an intersection in the Ash Swale located about 100 feet
from photo point #4. Shoot facing West.




. West Woods Photo Point #6S

Taken from an intersection in the Ash Swale located about 100 feet
from photo point #4. Shoot facing South.
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. West Woods Photo Point #7.

Taken approximately 4-5 paces in from the fence along a trail that came
in from 170th.




. West Woods Photo Point #8E.

Sanding at fence along 170 looking down an old trail.
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. West Woods Photo Point #8W.

Sanding on an old trail looking back towards #8E on 170th.
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. West Woods Photo Point #9.

Standing at the corner of the fence in the South-West corner off 170™
looking west.
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. West Woods Photo Point #10N.

The old entrance at Wood Creek Apartments. Taken from 4™ post in
from the South-West corner off of 170" looking North.




. West Woods Photo Point #10E.

The old entrance at Wood Creek Apartments. Taken from 4™ post in
from the South-West corner off of 170" looking East.




. West Woods Photo Point #10W.

The old entrance at Wood Creek Apartments. Taken from 4™ post in
from the South-West corner off of 170™ looking West.
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West Woods Photo Point #11.

Taken from the 17" post in from the South-East end of the fence.

Looking North-Northwest looking down an old trail.
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. West Woods Photo Point #12.

Taken from the East corner of the first garage building from the East.
Looking West down fence line




. West Woods Photo Point #13.

Taken from the West corner of the first garage building from the East.
Looking East down fence line.




. West Woods Photo Point #14.

Taken from the 10" post in from the East end of the fence. Look West
down fence.




. West Woods Photo Point #15.

Taken from the 2™ post in from the East end of the fence. Look West
down fence.

ol
A

PR

(W

|
|

B

fo 17 03




. West Woods Photo Point #16.

Illegal trail off of the Cedar Grove trail just down from the kiosk.
It is at the first corner turning right, looking North.
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. Lamium Patch

This patch is located just North of photo point #14.
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Study Plot #23
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Photo Point #1
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Photo Point #6E
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Photo Point #13
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Photo Point #14
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. Photo Point #15
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Photo Point #16
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Labium
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